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CCR No. 97-0907A Logged Date 6/10/97 |Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class | |

Title (description)
BO Validation IMS/CLS TAM/DID Link Changes

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0651
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation and/or
compliance of release B TAM(s) and/or DID 304

rejection comments.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use:
‘unverified’” for acceptance

and system verification status; ‘test’ for verification method(s):’approved’ for L4 status; ‘mission
essential’ for

requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs). Using RTM
Baseline of 5/23/97.

Revision A: See Attachment.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&o [
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None [T] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed) Alton Davis, Jr. 6/17/97
Signature Date
Office Systems Office Manager (signed) Farzad Davarya 6/17/97
Eng.
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 6/19/97
Signature Date
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